SHC62-X44 Approved For Release 2002/06/11 : CIA-RDP66B00728R000100030005-1 COR-1507 Copy / of 5 Task Order No. 3 Contract No. BB-425 3 APP 1952 TTEK Laboratories A Division of ITEK Corporation Lexington, Massachusetts Gentlemen: 1. In accordance with the provisions of Contract No. BB-425 and effective upon your acceptance hereof, you are authorized to proceed with the performance of Task Order No. 3 to said contract. 2. The scope of work to be performed under this Task Order and such additional provisions as may be applicable are set forth in the attached schedule. 3. The estimated cost of the performance of this Task Order, Cost in excess of this amount exclusive of the fixed-fee shall not be incurred without prior written authorization of the 25X1A Contracting Officer. The fixed fee for the performance of this Task Order shall be 5. The work and services to be performed under this Task Order shall commence on or about 15 December 1961 and shall be completed on or before 1 May 1962; however, said period of performance may be extended by mutual agreement. 6. Upon execution of all copies of this Task Order please return the original and one copy to the undersigned and retain the remaining copy for your files. very truly yours, 25X1A Contracting Officer ACKNOWLEDGED AND ACCEPTED DOCUMENT NO. TTEK LABORATORIES HO CHANGE IN CLASS. A DIVISION OF ITEK CORPORATION DEGLASSIFIED CLASS, CHANGED TO: TS & O

25X1A

25X1A

25X1A

TTEK LABORATORIES
A DIVISION OF ITEK CORPORATION

BY

BY

TITLE Vice President

DATE 30 April 1962

DOCUMENT NO. HO CHANGE IN CLASS. M. HO CLASS. M. HO CHANGE IN CLASS. M. HO CHANGE I

3. Mak 1.

Task Order No. 3 Contract No. BB-425

SCHEDULE

I. SCOPE OF WORK

Confirming telephone conversation of 11 December 1961 directing Contractor to proceed with fabrication of four (4) kits of parts and necessary mechanical and electrical drawings to modify the four (4) Individual Mensuration Viewers in accordance with Contractor's Proposal No. 3358.01 dated 30 November 1961, and subsequent telephone conversation of 17 January 1962 directing all effort to be stopped in this regard, the Contractor shall furnish all drawings, data, and material required pursuant to above authorization and ship forthwith to the 544th RTG, Omaha, Nebraska.

II. DELIVERY

To be made in accordance with PART I above.

COULL

SPECIAL HANDLING

SHC62-9036-129

Copy /

30 April 1962

Dear Jim:

Returned herewith are executed copies #1 & #2 of Task Order No. 3 to Contract BB-425 and copies #1 and #2 of Task Order No. 4 to Contract BB-425.

	Very	truly	yours,
_	Cont	racts	Janager
	OOLLC.		/
		l'	
		y	

25X1A

HAM:mk

Enclosures 4

DOCUMENT NO.

NO CHANGE IN CLASS.

DECLASSIFIED

CLASS. CHANGED TO: TS S C

NEXT REVIEW DATE:

AUTH: HR 70-2

DATE: 9 1921 REVIEWERL 064540

SPECIAL HANDLING

SECRET